
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Tennessee

uu   ARMY - HOLSTON AAP / TN421382042100

RCRA Corrective Order expected in 12/98. RFI will begin 
then (by USACHPPM).

Progress Planned for FY99-FY00

Removal at SWMU 15 completed.
Confirmatory sampling report completed.

Progress in FY98

Investigation

Interim Actions

$1,835 $0 $25 $375Sites with Response Complete 10

FY99-2023** $27,938

0

0

Design

RA-C

RA-O (LTO)

LTM

11 016

0(0) 0(0)

4

4 0

3

7

$1,631 $0 $0 $0

$1,291 $100 $257

1

$37

$4,930 $2 $231 $0

$90 $90 $306 $210

Total $9,777 $192 $587 $622

FY01 $1,679

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 3

Low 3

Not Evaluated 0

1Not Required

27Total Number of Sites

1 1 7 $0 $0 $0 $0 FY04 $1,867

FY03 $2,071

FY02 $1,512

FY05 $2,890

uu   ARMY - MILAN ARMY AMMUNITION PLANT / TN421382058200

Refer to page A-131.

Progress Planned for FY99-FY00

Refer to page A-131.

Progress in FY98

Investigation

Interim Actions

$27,114 $940 $1,000 $578Sites with Response Complete 5 FUND

FY99-2034** $239,845

2

0

Design

RA-C

RA-O (LTO)

LTM

21 04

0(0) 12(12)

14

3 12

2

7

$13,236 $2,230 $406 $0

$5,405 $452 $87

FUND

TECH

TECH

5

15

$1,029

$31,443 $4,560 $1,749 $3,914

$1,065 $278 $274 $289

Total $81,434 $10,567 $6,099 $8,411

FY01 $9,526

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 1

Low 1

Not Evaluated 0

1Not Required

25Total Number of Sites

RAB NPL

0 1 19 $3,171 $2,107 $2,583 $2,601 FY04 $8,237

FY03 $10,648

FY02 $10,305

FY05 $8,349

uu   ARMY - VOLUNTEER AAP / TN421382093300

Design to start early 1999 with some priority RA scheduled 
for 2000.  Burning Ground to be closed early 1999.

Progress Planned for FY99-FY00

Submitted SI, RI, and FS reports. Additional sampling will 
be done in late FY98 as requested by state. State agreed to 
VOAAP submitting ROD for soil removal. (Groundwater 
deferred until LTM results are known.)  Burning Grounds 
plan accepted.

Progress in FY98

Investigation

Interim Actions

$12,388 $1,379 $44 $0Sites with Response Complete 10 REG 

FY99-2007** $28,898

0

0

Design

RA-C

RA-O (LTO)

LTM

11 06

0(0) 0(0)

1

0 0

0

6

$0 $0 $0 $0

$0 $0 $2,879PERS

PERS

5

1

$23

$4 $0 $0 $0

$0 $0 $57 $107

Total $12,392 $1,379 $2,980 $130

FY01 $1,740

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 0

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $3,316

FY03 $3,241

FY02 $314

FY05 $3,380

uu   NAVY - BRISTOL TN NWIRP / TN417002406200

Approval of characterization results by TDEC. Interim 
removals at sites 1, 3 and 4. Perform site-specific risk 
assessment at sites 1, 2, 3, 4, and 6.

Progress Planned for FY99-FY00

An Environmental Baseline Survey was completed. 
Characterization sampling was approved and completed and 
results in review by TN Department of Environment and 
Conservation (TDEC). Documents prepared to transfer 
property to private entity.

Progress in FY98

Investigation

Interim Actions

$1,140 $0 $149 $378Sites with Response Complete 4

FY99-2009** $7,192

0

0

Design

RA-C

RA-O (LTO)

LTM

4 05

2(5) 2(2)

0

0 0

0

5

$7,136 $0 $0 $1,364

$58 $0 $05

5

$0

$1,480 $0 $0 $0

$0 $0 $0 $0

Total $9,814 $0 $149 $1,742

FY01 $340

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $374

FY03 $1,859

FY02 $972

FY05 $3

B-1-140*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Tennessee

uu   NAVY - MEMPHIS TN NAVSUPPACT / TN417002260000

Will achieve response complete at 18 additional sites.

Progress Planned for FY99-FY00

Achieved response complete at 14 additional sites.

Progress in FY98

Investigation

Interim Actions

$7,673 $2,528 $1,263 $1,203Sites with Response Complete 42

FY99-2002** $6,362

0

0

Design

RA-C

RA-O (LTO)

LTM

44 034

18(18) 1(1)

1

1 2

3

0

$298 $148 $53 $46

$5 $0 $00

5

$0

$378 $41 $104 $0

$65 $29 $13 $143

Total $8,419 $2,746 $1,472 $1,392

FY01 $887

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 11

Low 8

Not Evaluated 6

0Not Required

78Total Number of Sites

BRAC 1993

0 0 2 $0 $0 $39 $0 FY04 $213

FY03 $214

FY02 $311

FY05 $213

uu   AIR FORCE - ARNOLD ENGINEERING DEVELOPMENT CENTER / TN457172404400

Refer to page A-17.

Progress Planned for FY99-FY00

Refer to page A-17.

Progress in FY98

Investigation

Interim Actions

$24,455 $3,133 $793 $1,451Sites with Response Complete 15

FY99-2027** $54,441

0

0

Design

RA-C

RA-O (LTO)

LTM

15 09

0(0) 9(11)

0

0 0

0

8

$17,155 $1,651 $1,304 $1,092

$2,557 $0 $1,1582

8

$0

$7,659 $0 $0 $2,756

$840 $0 $0 $0

Total $53,101 $4,784 $3,255 $5,672

FY01 $3,165

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 1

Not Evaluated 0

0Not Required

24Total Number of Sites

RAB Proposed NPL

0 0 7 $435 $0 $0 $373 FY04 $1,886

FY03 $3,613

FY02 $3,748

FY05 $1,690

uu   AIR FORCE - MCGHEE-TYSON AIRPORT (KNOXVILLE) / TN457282419600

Complete the SI for eight sites. Continue the RI for sites 6 
and 7 and groundwater monitoring at site 9.  Begin the 
interim cleanup at sites 6, 7, and 8. Award the DDFA and 
interim cleanup on site 5. Complete the LTM for site 11.

Progress Planned for FY99-FY00

Commenced an SI and removal action plan at site 11, and an
SI addendum at sites 1, 5, 6, 7, 8, and 9.  EE/CA commenced
at sites 6, 7, and 8.  Initiated design criteria for site 5. 
Groundwater monitoring began on site 9 and continued on 
site 11.

Progress in FY98

Investigation

Interim Actions

$2,326 $37 $0 $0Sites with Response Complete 5

FY99-2018** $7,213

1

0

Design

RA-C

RA-O (LTO)

LTM

6 09

3(3) 3(3)

1

0 0

0

6

$60 $60 $1,301 $41

$345 $2 $184

7

$0

$531 $0 $96 $958

$48 $48 $0 $0

Total $3,310 $147 $1,415 $999

FY01 $81

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 3

Not Evaluated 3

0Not Required

15Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $78

FY03 $2,522

FY02 $67

FY05 $189

uu   AIR FORCE - MEMPHIS INTERNATIONAL AIRPORT / TN457282430700

Complete the RI/FS on sites 1 and 2. Initiate a no further 
action determination for site 3. An interim cleanup action on 
sites 1 and 2 and investigations defining the extent of 
contamination at one new site may be delayed.

Progress Planned for FY99-FY00

Additional monitoring wells were constructed for sites 1, 2, 
and 3 as the Remedial Investigation continued.

Progress in FY98

Investigation

Interim Actions

$934 $99 $330 $0Sites with Response Complete 0

FY99-2012** $5,736

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $0

FUND

3

3

$0

$0 $0 $0 $3,072

$0 $0 $0 $0

Total $934 $99 $330 $3,072

FY01 $365

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $371

FY03 $371

FY02 $371

FY05 $371

B-1-141*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Tennessee

uu   DEFENSE LOGISTICS AGENCY - DDMT MEMPHIS / TN497152057000

Refer to page A-43.

Progress Planned for FY99-FY00

Refer to page A-43.

Progress in FY98

Investigation

Interim Actions

$11,212 $0 $0 $0Sites with Response Complete 23

FY99-2008** $3,727

0

0

Design

RA-C

RA-O (LTO)

LTM

24 092

3(5) 7(8)

1

0 1

0

65

$8,522 $0 $0 $0

$5,740 $0 $1,05763

9

$0

$2,448 $0 $668 $0

$0 $0 $0 $0

Total $28,262 $0 $1,725 $0

FY01 $1,642

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 23

Low 19

Not Evaluated 33

0Not Required

116Total Number of Sites

RAB BRAC 1995 NPL

0 0 7 $340 $0 $0 $0 FY04 $50

FY03 $50

FY02 $50

FY05 $50

uu   FORMERLY USED DEFENSE SITES - SEWART AFB / TN49799F353200

FY99: Complete B/L Risk Assess. Monitor GW-15 & work 
four areas found in ASR.  FY00: Perform Feasibility Study if
corrective action deemed necessary.

Progress Planned for FY99-FY00

FY98:  Completed field work draft B/L Risk Assess. 
Sampled 11 montoring wells, GW-15, free product found in 
past.  Began work four areas found in ASR.

Progress in FY98

Investigation

Interim Actions

$1,529 $78 $130 $0Sites with Response Complete 3

FY99-2010** $24,164

0

0

Design

RA-C

RA-O (LTO)

LTM

4 21

0(0) 0(0)

2

2 1

0

1

$0 $0 $0 $0

$284 $0 $02

1

$0

$970 $0 $0 $0

$0 $0 $0 $0

Total $2,783 $78 $130 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,278

FY03 $0

FY02 $0

FY05 $4,227

 Texas

uu   ARMY - CAMP BULLIS / TX621162013300

After the completion of the PA/SI for site 8, a contract will 
be issued to commence an RI/FS to determine the 
remediation options.

Progress Planned for FY99-FY00

The PA/SI for site 8, landfill #8 has continued due to 
monitor well detection of TCE.  The detection is being 
comfirmed by additional sampling and installation of 
additional monitor wells.

Progress in FY98

Investigation

Interim Actions

$0 $0 $916 $0Sites with Response Complete 4

FY99-2001** $3,549

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $544

$0 $0 $01

0

$215

$0 $0 $0 $0

$0 $0 $0 $11

Total $0 $0 $916 $770

FY01 $1,651

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $12

FY03 $12

FY02 $11

FY05 $12

uu   ARMY - FORT BLISS / TX621372010100

Approximatley 4 to 6 sites are expected to close within the 
next two years using risk-based closure.  Partnering efforts 
with New Mexico are continuing slowly. When NM fee regs 
are started, the pace of site closure in NM should increase.

Progress Planned for FY99-FY00

Funding for Castner UXO cleanup is now exhausted. RAB 
continued with quarterly meetings with sustained interest 
and participation. Five sites were formally RC after 
acceptance of CMI reports by TNRCC. Work continues on 
others.

Progress in FY98

Investigation

Interim Actions

$3,235 $328 $341 $104Sites with Response Complete 54 FUND

FY99-2005** $28,007

1

0

Design

RA-C

RA-O (LTO)

LTM

56 021

0(0) 0(0)

27

28 2

0

14

$366 $0 $240 $0

$1,795 $0 $0

FUND

FUND

FUND

14

0

$0

$6,859 $1 $0 $191

$45 $0 $0 $18

Total $12,498 $329 $581 $313

FY01 $1,316

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 5

Low 11

Not Evaluated 0

0Not Required

77Total Number of Sites

RAB

3 0 0 $198 $0 $0 $0 FY04 $1,725

FY03 $706

FY02 $1,017

FY05 $1,599

B-1-142*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


